

PHC Grants to Increase Capacity for Drug Medi-Cal Services Awardees

RFP Outcome | Identified Funding Awards

Last updated: July 7, 2018

County	Grant Owner	Type of Grant	Project	Amount	Project Summary	Status
Humboldt	Alcohol Drug Care Services, Inc. Waterfront	Environmental	Relocation of ADCS Residential Treatment Program to the Multiple Assistance Center in Eureka for ADA compliance and to become DMC	\$132,734	Relocation of Waterfront Recovery Program has been approved. IMC certifications received by DHCS. New Director contracted (Dr. Ruby Bayan). New policies/procedures developed. Staff trained in ASAM treatment planning/placement and detoxification protocols. DMC application submitted and accepted in April 2018, certification by Oct. 2018. Renovations performed. Purchase of new phone/intercom system. Unable to include sobering station as planned at this time.	Complete
Humboldt	Humboldt Recovery Center	Environmental	EHR software, upgrades to building to become DMC certified.	\$10,642	Upgrades to building completed in December 2017	Complete
Humboldt	North Coast Substance Abuse Council, Inc.	Environmental	Facility improvements (ADA compliance), Passenger Van	\$82,500	Facility improvements complete. Kitchen and ADA compliant bedroom completed August 2017. EHR, Compulink HER has been implemented. 15 passenger van purchased.	Complete
Shasta	Empire Hotel Alcoholic Rehabilitation Center	Environmental	Make significant building/program improvements that will help the Empire Recovery Center support the efforts of PHC and the new DMC Regional Model.	\$362,687	Renovation almost complete: New stove installed, LED lighting, upgraded electrical wiring, re-mortaring and painting of building, added exercise space (will also serve as additional counseling offices). Open House was June 29, 2018	Complete
Shasta	Visions of the Cross	Environmental	Expert on youth substance treatment and engagement with parents to treat the whole child	\$10,749	EHR updated to implement ASAM tool to current AccuCare system. Advanced Concepts of Redding is currently upgrading existing computer systems w/prerequisite infrastructure improvements and HIPAA Compliance.	Complete
Humboldt	Alcohol Drug Care Services, Inc. Waterfront	Consultant	Further develop policies and procedures, ensure proper and efficient operation of the new facility.	\$50,000	Requesting re-allocation of remaining grant funding to offset costs of additional physician (8 HRs/week) and RN (24-30 HRs/week)	Final Payment in Process
Humboldt	North Coast Substance Abuse Council, Inc.	Consultant	Medical Director to achieve higher ASAM level to be DMC certified.	\$42,346	Furnished downstairs bedroom for disabled person. 16-bed men's house has been furnished. Painting complete. Outlets and light fixtures underway. Purchased 15-passenger van. ADA wheelchair ramp and bathroom placed on hold so that remaining funds can go towards hiring a physician and LPHA. Looking into Telehealth services as possible Medical Director position. Have not applied for DMC certifications due to lack of professionals in county.	Final Payment in Process
Lake	Hilltop Recovery Services - Lucerne Community Clinic	Environmental	Re-establish residential beds for outpatient services, treatment office, residential bed facility, extending bed capacity, provide medical homes to include MAT.	\$156,818	1st phase of building project is complete. Final inspection approved by Environmental Health. Awaiting DHCS Licensing approval in order to occupy building w/beds. ADA Complaint sidewalk built. Remaining funds will be used to complete kitchen/dining expansion.	Final Payment in Process

Shasta	Hill Country Community Clinic	Environmental	CARE Center: Renovate new location for MAT and primary care services.	\$242,500	Renovation of previously vacant suite to the urgent mental health CARE Center is complete. PHC site inspection was July 3. FNP and one physician have been recruited. SUD group rooms in clinic will be held along w/co-occurring disorder treatment groups. 45 patients currently enrolled in MAT Plus program. On track to serve 400 PH members in need of SUD services by end of 2018. Collaborative efforts with VOTC intact. Challenges as we continue to expand SUD treatment while waiting for implementation.	Final Payment in Process
Shasta	Empire Hotel Alcoholic Rehabilitation Center	Consultant	Expand its substance use capacity that includes a new electronic health records system	\$89,258	Still locating funds for final stages of renovation and upgrades to electronic record systems--working with Apex Technology Mgmt. Worked with Orion Healthcare to subscribe to a cloud-based HER--currently training staff on new system. Apex to help establish encrypted system. Expected completion is late Summer 2018	Final Payment in Process
Shasta	Visions of the Cross	Environmental	Support operations of new men's center, new EHR system and transport vehicle.	\$29,800	Server installed and data migration into new network complete, Wi-Fi system upgraded, HIPAA compliance firewall implemented. Telephone conference with compliancy group regularly. Certificate to be provided after provision. Policies/procedures created. Counselors received training and are using functions. Outpatient program fully utilized and residential program ready early as July 2018	Final Payment in Process
Mendocino	Ford Street Project	Environmental	Expand residential treatment building capacity from 40 to 62 beds	\$350,000	Construction of new 22 bed sober living for men underway. Renovations to house for sober living for 8 women underway. DMC application submitted in February 2018 7/2/18: Would like to reallocate funds. Instead of the 22-Bed center expansion they are deciding to move forward with a more feasible 8-bed transitional house due to the major delay of construction throughout the city of Ukiah.	No report submitted (6 month extension)
Humboldt	Humboldt Recovery Center	Consultant	Medical Director to achieve higher ASAM level to be DMC certified.	\$35,164	None of the funds have been used. No success in locating a Medical Director. Is looking into Liz's advice of utilizing telehealth for consultations. No success in locating an LPHA to act as on-site supervisor to meet DMC needs. County has shortage of medical professionals. Continuing to pursue higher ASAM level	Report Submitted (6 months extension)
Shasta	Shasta County HHSA - Children Services Branch	Consultant	Expert on youth substance treatment and engagement with parents to treat the whole child	\$150,000	Received amended memorandum of understanding July 1. Provided evaluation summaries for County. Goal is to provide technical assistance and evaluation plan for County's Youth Substance Use Disorder Committee w/focus on meeting DMC-ODS waiver requirements. Has identified an expert (Dr. Rachel Gonzales-Casteneda) as youth substance expert. Collaborating with Azusa Pacific University to contract for consulting, evaluation and training services, and research team. Developing treatment program and curriculum.	Report Submitted (6 months extension)
Siskiyou	Siskiyou County HHSA	Consultant	Support care transitions. Case Manager will provide substance use screenings, information and referral, as well as participate in collaborative treatment planning.	\$150,000	Case manager hired. Trainings underway, including capacity grant expectation, the 1115 waiver, DMC-ODS waiver standard terms & conditions, documentaion standards, ASAM criteria. Policy/procedures revised. Sober Living House investor accomplished. Challenging to find property site for Sober Living House. Transformation from pre-waiver SUD continuum of services is challenging, and effecting work culture. Will use 6-month extension to complete DMC-ODS policies, procedures and practices; and train staff.	Report Submitted (6 months extension)